

FMP POLICY IMPLEMENTATION CONFERENCE

**Planning Subcommittee
Strategic Goal Review / Status
28 June, 2001**

**Chair: Puget Sound Naval Shipyard
Co-Chair: Norfolk Naval Shipyard**

Planning Subcommittee

Focus

- Strategic goal to integrate FMP & D-30
- JCF/SAR Process Enhancements
 - ESC Tasking from Dec 00 FMP Conference
- AIT (Tech Spec 9090-310D)
- Metrics
- FMP Manual Re-write
- COTS

STRATEGIC GOAL: INTEGRATE FMP & D-30

- Set of compressed FMP milestones developed that support:
 - D-30 process
 - Technology insertion
 - Accomplishment of SHIPALTS during scheduled availabilities
- **Milestones reviewed and approved by FMP ESC**
- Letter to be issued soon!

New FMP Milestones

(Latest Acceptable Dates)

- JCF Submitted A-16 / D-32
- JCF Approved A-14 / D-30
- Task/Fund SAR Data Development A-14 / D-30
- ICDs Delivered to Planning Yard A-14 / D-30
- Complete SAR Data Development A-12 / D-28
- Task/Fund SID Development A-12 / D-28
- SPM Authorization Letter A-12 / D-28

New FMP Milestones

(Latest Acceptable Dates)

- Approve SAR Tech Description A-11 / D-27
- Issue Drawings (non-AIT) A-6 / D-22
- Final Material Reconciliation A-6 / D-22
- Identification of AIT Support A-4.5 / D-20.5
Service Requirements
- ILS Cert Plan Approved by SPM A-4 / D-20
- Issue AIT Drawings A-4 / D-20
- Start of Availability Window A / D-16

NEW ESC ACTION

- Substantial improvement in SHIPALT approval time
- Chairman: Vince Bryan, Norfolk Naval Shipyard
- **ESC approved working group recommendations** (Material Block added to JCF)
 - Technical Specs to be posted FMP Website shortly (NSTS 9090- 210A and 500B)
 - Milestone letter invokes new process

NEW JCF/SAR PROCESSES

- JCF expanded to facilitate more informed decision at CCB / reduce the need for additional reviews and approvals
- Most of the data required on the existing SAR is needed but does not need to be approved
 - Entered in FMPMIS only
- Only the technical description and Weight and Moment Data will be approved if required by SPM (Configuration Description Report)
- **Interim hard copy process being implemented**

AIT

- Working Group Leader: Christ Christensen, FTSCCLANT
- Revision **D** to NSTS 9090-310C being developed to:
 - Integrate AIT & RMMCO check in & out processes
 - Enhance ILS interface requirements
 - Definition/requirements for completion
 - Other minor changes
- Change will be posted on the FMP Web site by 15 July for comment
- **Working group also addressing standardized RMMCO Processes**

METRICS

- Planning Subcommittee interfacing with Metrics Subcommittee
- Proposed Metrics developed for:
 - Design and Development Measures
 - Installation Planning & Execution Measures

FMP MANUAL

- Working Group Leader: Sharon Shaw, NAVSEA 04M
- All sections have been posted with comments received
- Most sections are currently posted with adjudicated comments for viewing only
- **All sections will be posted by mid July for final review**
 - E-mail and letter notification planned
- **Limited (60 day) review period**
- Final comments will be incorporated and final updated manual issued (end of calendar year)

COTS

- FMP Manual does not currently address COTS insertion process
- Working with ILS Subcommittee to define COTS
- Working group formed to establish FMP processes for insertion of COTS
 - Collect information on existing working group / IPT efforts
 - Formulate necessary FMP Processes to accommodate COTS